

ID	DBS Id	Task Name	Duration	Start	Finish	Predecessors	Resource Initials	3rd Quarter				4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Q		
								May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	
1		<b>EIIR Project</b>	524 days	Fri 20/06/08	Wed 23/06/10			[Gantt bar for EIR Project]																														
2	2P-3	Appointed ORHI	1 wk	Fri 20/06/08	Thu 26/06/08		ED AQIS	[Gantt bar for Appointed ORHI]																														
3	2P-1	Appointed Interim I-G HI	2 emons	Thu 3/07/08	Mon 1/09/08	2FS+1 wk	CPD	[Gantt bar for Appointed Interim I-G HI]																														
4	2P-4	Expert Group Established	1 emon	Thu 10/07/08	Sat 9/08/08	2FS+2 wks	ORHI	[Gantt bar for Expert Group Established]																														
5	2P-6	Consultative Arrangements Established	2 emons	Fri 20/06/08	Tue 19/08/08		ORHI	[Gantt bar for Consultative Arrangements Established]																														
6	2P-5	IRA Team Leader Appointed	1 wk	Fri 20/06/08	Thu 26/06/08		CS	[Gantt bar for IRA Team Leader Appointed]																														
7	1FR-1	<b>Updated Quarantine Act &amp; Legislation</b>	<b>463 days</b>	<b>Thu 17/07/08</b>	<b>Tue 27/04/10</b>			[Gantt bar for Updated Quarantine Act & Legislation]																														
8		Fees Orders #1	2 emons	Thu 17/07/08	Mon 15/09/08	2FS+3 wks	ORHI	[Gantt bar for Fees Orders #1]																														
9		Updated Quarantine Act	5 emons	Sat 28/02/09	Tue 28/07/09	23,12,13	ORHI	[Gantt bar for Updated Quarantine Act]																														
10		Fees Orders #2	2 emons	Fri 26/02/10	Tue 27/04/10	30	ORHI	[Gantt bar for Fees Orders #2]																														
11	4FA-5	Renewed Leases for QS Leases	3.33 emons	Fri 20/06/08	Sun 28/09/08		ORHI,Corp Div	[Gantt bar for Renewed Leases for QS Leases]																														
12	3RR-1	PEQ Review Report	6 emons	Mon 1/09/08	Sat 28/02/09	3	BA	[Gantt bar for PEQ Review Report]																														
13	3RR-2	PAQ Review Report	6 emons	Mon 1/09/08	Sat 28/02/09	3,4	BA,EG	[Gantt bar for PAQ Review Report]																														
14	3RR-3	Interim Quarantine Measures Review Report	3 emons	Fri 20/06/08	Thu 18/09/08		BA	[Gantt bar for Interim Quarantine Measures Review Report]																														
15	3RR-5	Interim I-G HI Report to Minister	8 emons	Mon 1/09/08	Wed 29/04/09	3	IIGHI	[Gantt bar for Interim I-G HI Report to Minister]																														
16	3RR-8	ORHI Report to ED AQIS	3 emons	Thu 26/06/08	Wed 24/09/08	2	ORHI	[Gantt bar for ORHI Report to ED AQIS]																														
17	4FA-1	Interim Kingsford Smith Airport Facilities	3 emons	Fri 20/06/08	Thu 18/09/08		ORHI,Corp Div	[Gantt bar for Interim Kingsford Smith Airport Facilities]																														
18	4FA-2	Interim Tullamarine Airport Facilities	3 emons	Fri 20/06/08	Thu 18/09/08		ORHI,Corp Div	[Gantt bar for Interim Tullamarine Airport Facilities]																														
19	4FA-3	Interim Spotswood Facilities	3 emons	Fri 20/06/08	Thu 18/09/08		ORHI,Corp Div	[Gantt bar for Interim Spotswood Facilities]																														
20	4FA-4	Interim Eastern Creek Facilities	3 emons	Fri 20/06/08	Thu 18/09/08		ORHI,Corp Div	[Gantt bar for Interim Eastern Creek Facilities]																														
21	4FA-6	Approved PEQ Facilities	4 emons	Wed 29/04/09	Thu 27/08/09	12,15	ORHI	[Gantt bar for Approved PEQ Facilities]																														
22	3RR-4	IRA Report	18 emons	Sat 26/07/08	Sun 17/01/10	6FS+1 emon	IRA Team	[Gantt bar for IRA Report]																														
23		Beale Review advice provided	0 days	Tue 30/09/08	Tue 30/09/08			[Gantt bar for Beale Review advice provided]																														
24	2P-2	Appointed I-G HI	4 emons	Tue 30/09/08	Wed 28/01/09	23	CPD	[Gantt bar for Appointed I-G HI]																														
25	4FA-1	Final Kingsford Smith Airport Facilities	12 emons	Sat 28/02/09	Tue 23/02/10	13	ORHI,Corp Div	[Gantt bar for Final Kingsford Smith Airport Facilities]																														
26	4FA-2	Final Tullamarine Airport Facilities	12 emons	Sat 28/02/09	Tue 23/02/10	13	ORHI,Corp Div	[Gantt bar for Final Tullamarine Airport Facilities]																														
27	4FA-3	Final Spotswood Facilities	16 emons	Sat 28/02/09	Wed 23/06/10	13	ORHI,Corp Div	[Gantt bar for Final Spotswood Facilities]																														
28	4FA-4	Final Eastern Creek Facilities	16 emons	Sat 28/02/09	Wed 23/06/10	13	ORHI,Corp Div	[Gantt bar for Final Eastern Creek Facilities]																														
29	3RR-7	Horse Importation Fee Review Report	9 emons	Wed 29/04/09	Sun 24/01/10	13FS+2 emons	ORHI,BA	[Gantt bar for Horse Importation Fee Review Report]																														
30	1FR-2	Updated HI Budget	5 wks	Mon 25/01/10	Fri 26/02/10	29	ORHI,BA	[Gantt bar for Updated HI Budget]																														
31		<b>On-going Deliverables</b>	<b>524 days</b>	<b>Fri 20/06/08</b>	<b>Wed 23/06/10</b>			[Gantt bar for On-going Deliverables]																														
32	1FR-3	Updated Import Conditions	391 days	Thu 18/09/08	Thu 18/03/10			[Gantt bar for Updated Import Conditions]																														
33		Initial update to Import Conditions	1 emon	Thu 18/09/08	Sat 18/10/08	14	ORHI	[Gantt bar for Initial update to Import Conditions]																														
34		Update for BA Annual Review #1	1 emon	Sat 12/12/09	Mon 11/01/10	33FS+14 emon	ORHI	[Gantt bar for Update for BA Annual Review #1]																														
35		Update based on IRA	2 emons	Sun 17/01/10	Thu 18/03/10	22	ORHI	[Gantt bar for Update based on IRA]																														
36	1FR-4	Updated AQIS Instructional Materials	416 days	Sat 18/10/08	Mon 24/05/10			[Gantt bar for Updated AQIS Instructional Materials]																														
37		Updated AQIS Instructional Materials #1	3 emons	Sat 18/10/08	Fri 16/01/09	2,33,17,18,19,	ORHI	[Gantt bar for Updated AQIS Instructional Materials #1]																														
38		Updated AQIS Instructional Materials #2	6 emons	Wed 29/04/09	Mon 26/10/09	5,13,15,12	ORHI	[Gantt bar for Updated AQIS Instructional Materials #2]																														
39		Updated AQIS Instructional Materials - On-going	7 emons	Mon 26/10/09	Mon 24/05/10	38	ORHI	[Gantt bar for Updated AQIS Instructional Materials - On-going]																														
40	2P-7	Appointed & Trained AQIS personnel	512 days	Mon 7/07/08	Wed 23/06/10			[Gantt bar for Appointed & Trained AQIS personnel]																														
41		Appointed & Trained AQIS personnel #1	1 emon	Mon 7/07/08	Wed 6/08/08	2FS+7 days		[Gantt bar for Appointed & Trained AQIS personnel #1]																														
42		Appointed & Trained AQIS personnel #2	1 emon	Fri 16/01/09	Sun 15/02/09	37	ORHI	[Gantt bar for Appointed & Trained AQIS personnel #2]																														
43		Appointed & Trained AQIS personnel #3	1 emon	Mon 26/10/09	Wed 25/11/09	38	ORHI	[Gantt bar for Appointed & Trained AQIS personnel #3]																														
44		Appointed & Trained AQIS personnel #4	1 emon	Mon 24/05/10	Wed 23/06/10	39	ORHI	[Gantt bar for Appointed & Trained AQIS personnel #4]																														
45	2P-8	Trained/Informed non-DAFF personnel	472 days	Tue 19/08/08	Thu 10/06/10			[Gantt bar for Trained/Informed non-DAFF personnel]																														
46		Trained/Informed non-DAFF personnel - Initial	2 emons	Tue 19/08/08	Sat 18/10/08	5	ORHI	[Gantt bar for Trained/Informed non-DAFF personnel - Initial]																														
47		Trained/Informed non-DAFF personnel - On-going	20 emons	Sat 18/10/08	Thu 10/06/10	46	ORHI	[Gantt bar for Trained/Informed non-DAFF personnel - On-going]																														
48	1FR-5	Other Airport & Port Arrangements	24 emons	Fri 20/06/08	Thu 10/06/10		ORHI	[Gantt bar for Other Airport & Port Arrangements]																														
49		<b>On-going Management &amp; Communications</b>	<b>514 days</b>	<b>Fri 20/06/08</b>	<b>Thu 10/06/10</b>			[Gantt bar for On-going Management & Communications]																														
50	5C-1	DAFF Website	24 emons	Fri 20/06/08	Thu 10/06/10		ORHI	[Gantt bar for DAFF Website]																														
51	5C-2	Advice to the Minister	24 emons	Fri 20/06/08	Thu 10/06/10		ORHI	[Gantt bar for Advice to the Minister]																														
52	3RR-6	Shergold Quarterly Implementation Reports	460 days	Mon 1/09/08	Sun 6/06/10			[Gantt bar for Shergold Quarterly Implementation Reports]																														
53		Implementation Status Report Sep 08	2 wks	Mon 1/09/08	Fri 12/09/08	2FS+46 days	ORHI	[Gantt bar for Implementation Status Report Sep 08]																														
54		Shergold Implementation Report Oct 08	1 emon	Fri 12/09/08	Sun 12/10/08	53	PS	[Gantt bar for Shergold Implementation Report Oct 08]																														
55		Implementation Status Report Jan 09	2 wks	Tue 30/12/08	Mon 12/01/09	53SS+4 emon	ORHI	[Gantt bar for Implementation Status Report Jan 09]																														
56		Shergold Implementation Report Feb 09	1 emon	Mon 12/01/09	Wed 11/02/09	55	PS	[Gantt bar for Shergold Implementation Report Feb 09]																														
57		Implementation Status Report May 09	2 wks	Wed 29/04/09	Tue 12/05/09	55SS+4 emon	ORHI	[Gantt bar for Implementation Status Report May 09]																														
58		Shergold Implementation Report Jun 09	1 emon	Tue 12/05/09	Thu 11/06/09	57	PS	[Gantt bar for Shergold Implementation Report Jun 09]																														
59		Implementation Status Report Sep 09	2 wks	Thu 27/08/09	Wed 9/09/09	57SS+4 emon	ORHI	[Gantt bar for Implementation Status Report Sep 09]																														
60		Shergold Implementation Report Oct 09	1 emon	Wed 9/09/09	Fri 9/10/09	59	PS	[Gantt bar for Shergold Implementation Report Oct 09]																														
61		Implementation Status Report Jan 10	2 wks	Fri 25/12/09	Thu 7/01/10	59SS+4 emon	ORHI	[Gantt bar for Implementation Status Report Jan 10]																														
62		Shergold Implementation Report Feb 10	1 emon	Thu 7/01/10	Sat 6/02/10	61	PS	[Gantt bar for Shergold Implementation Report Feb 10]																														
63		Implementation Status Report May 10	2 wks	Mon 26/04/10	Fri 7/05/10	61SS+4 emon	ORHI	[Gantt bar for Implementation Status Report May 10]																														
64		Shergold Implementation Report Jun 10	1 emon	Fri 7/05/10	Sun 6/06/10	63	PS	[Gantt bar for Shergold Implementation Report Jun 10]																														